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Hamilton County, OH Energy Performance Contracting Aggregation Project 
 

Overview:  
Hamilton County is located in the southwest corner of Ohio.  It is the 3rd most populous county in Ohio with a 

population over 800,000.  Cincinnati is the county seat.   In 2009 Hamilton County received $3.4 million dollars in 

formula EECGB funds to complete performance contracts on municipal buildings in Hamilton County.  Many of 

the county municipalities did not receive EECGB funds due to their small populations.  Therefore the county 

decided to use a portion of their funds to provide incentives for Hamilton County municipalities to explore and 

implement energy performance contracts (EPC) on their own buildings.   

An EPC provides for the turnkey installation of efficient energy (and water) equipment, along with a guarantee 

that the savings will pay for the financed cost of the improvements. Services typically include energy auditing, 

equipment specification and engineering, installation and commissioning of improvements, appropriate 

operations and maintenance procedures, and monitoring and verification of energy savings.  Some of the 

benefits of EPC are: 

 Guarantees that future operating cost savings will pay for the improvements.  

 Also contain guarantees of environmental comfort parameters, such as ventilation rates, temperature 

and light levels to increase tenant comfort and productivity  

 comprehensive approach to energy and water savings that is more cost effective than a single 

measure approach 

 Access to the technical expertise of an energy services company (ESCO) to design and build a 

comprehensive technical solution for energy and capital improvements 

 Measurement and Verification (M&V) are included in the contract to validate energy savings 

 Integrates utility incentives into project 

 Uses a single request for proposals (RFP) to cover all aspect of the project and one services contract 

with the selected ESCO 

 Ability to select equipment and services based upon the quality and value rather than lowest first cost 

 Reduced administrative costs through managing a single provider that is accountable for all aspects of 

the project.  

However in order to have a viable EPC, the estimated project cost must be at least $500,000 - $1 million.  It is 

challenging for small municipalities to find that much opportunity within their existing building stock.  Therefore 

aggregating several municipalities can form a viable project and provide some economies of scale for the 

participating municipalities to improve their building stock and save energy and operating costs. So doing also 

attracts ESCOs otherwise not interested in pursuing very small projects.  
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Hamilton County Aggregated EPC Project Specifics 
After being awarded the EECGB funds in late 2009, Hamilton County 

assembled a team to successfully implement an EPC in county buildings 

as well as various municipal buildings within the county.  The team was 

comprised of a Hamilton County representative, a Greater Cincinnati 

Energy Alliance (GCEA) representative and a Clean Energy Solutions Inc. 

(CESI) representative, (the “owner’s agent” hired to provide expert 

guidance throughout the project process).  Initially, the county reached 

out by email, phone and one-on-one meetings to all of the municipalities 

within the county that did not receive EECGB funds, to generate interest 

in an aggregated EPC along with other Hamilton County buildings.   Initial 

interest was high, with 14 municipalities interested in exploring the 

opportunity.  These municipalities provided basic information such as: 

 Potential number of buildings 

 Total square footage 

 Total annual energy usage and cost 

 Contact information 

The information helped Hamilton County along with GCEA and the owner’s agent to better assess the project 

potential and the viability of creating a successful EPC.   

Through the owner’s agent services, in conjunction with the Greater Cincinnati Energy Alliance (GCEA) and the 

County, each municipality had the opportunity to learn about the EPC process, its benefits and limitations.  

Concurrent with the outreach and education, the County with the help of CESI, released an RFP, to select the 

energy services company (ESCO) to implement the EPC.  The RFP received 9 responses from eligible ESCOs.  The 

responses were reviewed by a committee created by the County as well as the owner’s agent to provide 

guidance on the selection.  Ultimately, AMERESCO was selected using judging criteria that focused on the 

following areas: 

o Responsibility, capability and qualifications – focused on the quality and quantity of recent projects 

(20 points) 

o Qualified personnel – emphasizing experience on similar projects and management capabilities (10 

points) 

o Technical approach – methods used to define the particular project (30 points) 

o Cost, savings and financing – the proposed financial approach (20 points) 

o Service agreement, Energy guarantee – ability to provide energy guarantee for at least 10 years(20 

points) 

AMERESCO was selected because of their reputation, track record with municipal EPC projects and overall 

approach.  One element that made AMERESCO especially attractive was their agreement to complete the 

investment grade audits (IGAs) for $0.07 a square foot both for the Hamilton County buildings as well as any 

municipality that decided to move forward.  Hamilton County has over 3 million square feet of county 
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buildings, with a potential 1,000,000 square feet conditioned and possibilities for the EPC project.  Therefore, 

the total amount of square footage that was potentially eligible for the EPC made this low cost viable, greatly 

reducing the upfront cost of the IGA for all participants.  

Four municipalities ultimately moved forward with an EPC.  However one, St. Bernard, completed an EPC on 

their own, using a different ESCO (Perfection Group), due to time constraints.   

The demographics of the 4 communities that participated in the EPC are as follows: 

 Blue Ash is an inner suburb of Cincinnati with an approximate population of 12,000. Blue Ash has a 
strong commercial sector and a median household income over $81,000 (nationally it is approximately 
$50,000).  Because of the strong commercial sector, financially Blue Ash is strong.  
 

 The Village of Lockland has an approximate population of 3,500 and has a slowly declining population.  
The median household income is approximately $34,000.  There is very little commercial base in 
Lockland.   The Town Administrator was once the administrator for Hamilton County and had experience 
with energy projects.  Having a champion for the project was key for Lockland to overcome some of the 
hurdles, such as financing and unfamiliarity 
with EPCs.  
  

 Cheviot has an approximate population of 
8,000 with a median household income of 
approximately $50,000.  The commercial base 
is comprised mostly of small local businesses. 
 

 St. Bernard has a population of 4,400 with a 
median household income of approximately 
$45,000.  There are a few local commercial 
businesses in town. St. Bernard received a 
“rebate” against the cost of qualified ECMs 
previously installed under their EPC. (Because 
the St. Bernard project was separate from the 
aggregated EPC projects, the project details are not listed in the table below.)  
 

It is evident that small municipalities, with populations under 5,000 can successfully complete EPCs when 

projects are aggregated with larger municipalities to increase the overall project size.  The chart below 

provides the project specifics for the various Hamilton County municipalities.  

municipality 
number 
of 
buildings 

Square 
footage of 
buildings 

energy cost 
baseline 

utility 
incentives 

other 
incentives 

project 
cost    

estimated savings 
(15 year life of 
contract) 

Blue Ashe 10 310,529 $    559,459 $   15,000 $  279,000 $ 1,966,155 $                2,231,719 

Cheviot 4 53,314 $      90,661 $     6,800 $  244,000 $    629,025 $                   632,235 

Village of 
Lockland 

5 29889 $      63,104 $     2,131 $    85,000 $    274,304 $                   160,048* 

TOTAL 19 393,732 $    713,224 $   23,931 $  608,000 $ 2,869,484 $                3,079,584 
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* Village of Lockland used incentive funds to make up the difference between project cost and 15 year savings 

amount.  The utility and EECGB incentive funds convinced Lockland it was time to move forward with some 

needed improvements. 

Each of the projects that moved forward received both utility incentives and incentive funds from the Hamilton 
County EECGB funds.  The table below illustrates that the incentive amounts ranged between 15 – 40% of the 
total project costs.  The county based the incentive level based on the funds needed to ensure the project 
moved forward.  
 
 

municipality 
utility 
incentives 

other 
incentives 

project cost 
% of project cost 
covered by 
incentives 

Blue Ashe $     15,000 $      279,000 $    1,966,155 15% 

Cheviot $       6,800 $      244,000 $       629,025 40% 

Village of 
Lockland 

$       2,131 $        85,000 $       274,304 32% 

 

A range of energy and water saving conservation measures were installed in each municipality.  The measures 

included: 

 Lighting System Improvements 

 Building Automation Controls System Improvements 

 Water conservation measures: low flow toilets, shower heads and faucets 

 Boiler and Chiller Replacement  

 Reduction of outdoor air ventilation 

 Roof insulation 

 HVAC replacement and upgrade 

 

Owner’s Agent Services 
An Owner’s Agent provides an energy performance contracting client with technical assistance throughout the 

process.  The technical assistance may 

include but is not limited to:  

 Decision maker education 

 Building prequalification assistance 

 Clarification or expectations and 

needs 

 RFP/ RFQ development 

 Contractor selection support 

 Contract negotiation support 

 Review of initial scoping audits, IGA, 

and EPC 

“CESI was instrumental in assuring a successful 

completion of the County’s EECBG Grant.  [Hamilton 

County staff] did most of the internal administration 

of the grant for the County, but couldn’t have done it 

with the excellent assistance of CESI.  [Their] long 

experience in the energy efficiency field and 

expertise was called upon throughout the 

implementation and close-out of the grant.” 

~ Dean Niemeyer, Hamilton County Senior Planner 
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 Assurance of Measurement and Verification (M&V) protocols 

 Installation inspection 

 Assistance resolving problems 

 

In Hamilton County, after the initial municipal interest and ESCO selection, general scoping audits were 

conducted to better estimate the scope of the project.  The owner’s agent reviewed all basic audits and 

answered questions for the municipalities. If interested, municipalities then received an IGA from AMERESCO.  

The IGAs were also reviewed by the owner’s agent to ensure the best possible project.  Finally the owner’s agent 

reviewed the EPC which included final project details (equipment specifications and bids, description of 

measures to be installed, budgets and schedules, subcontractors to be engaged, cash flow and savings 

estimates, and  savings measurement and verification (M&V) processes); and supported the municipalities and 

County in their on-site post installation  inspections of each project.   

Lessons Learned through aggregated EPC project: 
While energy performance contracting is not a new form of financing energy and capital improvement projects, 

the aggregation of multiple municipalities under one performance contract is relatively rare. Through the 

Hamilton County EPC aggregation many lessons were learned as well as benefits realized.  

 Overcoming unfamiliarity with energy performance contracting:  Many of the municipalities were 

hesitant to increase debt and thought the EPC sounded too good to be true.  In order to overcome the 

hesitation and doubt, the owner’s agent along with the ESCO worked to understand the objectives of the 

municipality and set expectations through education of all municipalities on the benefits and process of 

EPC. 

 Importance of Incentive funds: As stated above each project received both incentive funds from utilities 

as well as from the Hamilton County EECGB ARRA funds. The incentives were based on project need and 

ranged between 15-40%.  The incentive funds were imperative for attracting municipalities’ initial 

interest in the concept and ultimately moving four of the municipalities through implementation.  

Without the incentive funds, the Village of Lockland would not have been able to move forward with 

much needed improvements.  

 Financing: Even though the debt incurred 

through the EPC project is paid back through 

building operation and energy savings, finding a 

financial institution to finance small 

municipalities’ energy projects is challenging.  

Even with the relationships with financial 

institutions that AMERESCO brought to the table, 

several of the municipalities that wanted to 

move forward with a project were unable to do 

so for lack of financing.  Exploring potential 

relationships with banks early in the process may 

help ensure a successful project.  
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 The need for a project champion with the assistance of an owner’s agent:  St. Bernard’s Service 

Department Director strongly advocated for EPC.  The Village of Lockland had a town administrator that 

understood the benefits of EPC and helped educate others to garner support for the project.   The other 

project managers were: a senior planner in Hamilton County; a Safety-Service Director in Cheviot; and 

the assistant to the city manager in Blue Ash.  Although it should be noted that the champion is not 

always the project manager.  The champion may be an elected official or even an involved citizen who 

works to initially move a project forward.   

 Framing the project in terms of sustainability: The increase in energy and water costs in the future is 

inevitable.   Additionally, deferred maintenance and equipment operating below optimum performance 

threaten the overall security and sustainability of buildings.  Sustainability means greater energy security, 

utilizing fewer natural resources, increasing environmental health and ultimately the quality of life of 

citizens.  Additionally municipalities may use the EPC to ‘lead by example’ to encourage others to 

implement a project and improve their buildings.   

 Owner’s agent services importance because of experience and objective 3rd party project review:  Due 

to the unfamiliarity of EPC, municipalities can be skeptical.  Generally, the ESCO provides the education 

and all information around the project.  By adding an owner’s agent to the project team, the municipality 

or building owner has access to expert 3rd party review of all ESCO materials and contracts as well as 

additional project inspection to ensure successful projects.   

 Benefit for smaller municipalities to have a pre-selected ESCO through aggregation:  The EPC process 

can be complicated and time consuming.  Several municipalities ‘piggybacking’ on a single RFP for ESCO 

selection as well as securing owner’s agent services reduces the time required by staff to release RFP and 

review proposals.   

 Through utilizing a single ESCO, decision-makers work with a single contractor:  EPCs are one-stop-shop 

as opposed to the time consuming bid-and-spec process thus saving time and resources.  Additionally the 

contractor(s) working with the ESCO can offer reduced rates based on the size of the project.  For 

instance, the lighting contractor selected by AMERESCO worked with all of the Hamilton County towns 

and therefore offered better pricing across the board. 

 Owner’s Agent aids communication among all stakeholders:  While the municipalities generally need 

education to understand EPC, the ESCOs must also understand the municipal objectives for a successful 

project.  Because of their deep understanding of EPC and ESCO operations, the owner’s agent helps 

ensure effective communication of municipal objectives to the ESCO and information provided by the 

ESCO is understood by the municipalities. 

 Importance of the County’s role as host, convener, and co-participant: No amount of EPC financing, 

design, installation, or owner’s agent oversight can succeed without the host’s informed participation 

and sustained support of the process. 

 

   

For Additional Information Contact: 

Steve Morgan, CESI President 
smorgan@cleanenergysol.com 


